
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:05 PM
Run date

Time

Reviewer: Ghafghazi, Ben 05-Jan-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 197 Date: 31-Dec-200 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 114

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor did not work today. Time extension.
·Today was last day for Richard Duncan and Ahmad Shahmirza on OTD 1.
·Richard Duncan assembled the job files for J -job and need boxes to send then to achieve. Right now the
files sit outside his office.
·Went to the jobsite to review for SWPPP compliance over the New Year’s Holiday.
·Richard and Jonathan reviewed what work Jonathan will be performing after Richard leaves today .
·Went out with Richard to visit the J-job. Apparently one of the DI’s is   leaking and we could not find out 
which one because they were all dry. Cyrus 286-5585 is aware of the problem and will have to coordinate
any repair work with him.
·Provided a brief summary of the financial status for OTD1 to send to Pochana. The question was could
we finish OTD 1 work at $212 million? The answer was yes. My backup analysis is as follows:

“Here is the Best Conservative Estimate of available funds for OTD1:  (Based on Progress Payment #30, 
through 12/20/09 and Q48 Information Report Date 12/31/09)

Contract Items: $177,777,777.70 Paid to date:
$172,461,284.10 Remaining Balance: $5,316,493.60 (We will not go over this amount)
Contingency Funds: $ 18,338,942.50 Committed to date: $
14,314,921.10 Remaining Balance: $4,024,021.40 (We do not anticipate to go over this amount)
Supplemental Funds: $ 5,791,700.00 Committed to date: $
2,490,042.00 Remaining Balance: $3,301,658.00 (We do not anticipate to go over this amount)
State Furnished Mat: $ 7,656,580.00 Committed to date: $
5,845,884.00 Remaining Balance: $ 1,810,696.00 (We do not anticipate to go over this amount)

Total Available: $209,565,000.00 Total Committed: $195,112,131.20 Funds Available
to Complete Remaining Work:   $14,452,868.80”           

****End 2009
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